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e Status of Milestones in Enforceable Agreements from FY 1992 through FY 1995

DAVIS J.G.

F A 5
Hi‘;’;,gg J‘D’W James O. Zane

HEALY, T J, ] .. General Manger
HepmiL 16 19X EG&G Rocky Flats, Inc.
DEKER, E.H. ‘
K'RBYT‘QNR'AA = References: 1) Memorandum, P. Grimm to D.A.S., EM-30/EM-40, cc to R. Nelson,
A N dated 3/15/93, same subject.

MANN_H. 2) Memorandum J. Turi to M. Karol, dated 3/16/93, same subject.
MARX, G.

MKENNA. F G. . : . . . .
MORGAN, R.V. This is to request EG&G to provide the milestone information required by the referenced
PIZZUTO. VM. memorandums. This request has been informally communicated to EG&G Environmental
FOTTER G.L. . :

TEY TH and Waste Management and Environmental Restoration sgaff.

SANDLIN, N.B.
SATTERWHITE. D.G

"] ‘U

A RER AL ~ The Rocky Flats Office understands that the due dates in the referenced memorandums may
SETLOCK, GH. §§- not allow sufficient ime to properly perform all o;ze data analysis or formatting required.

SHERLER AL However, EG&G is requested to provide the following not later than noon on Monday,
SWANSON, E A, March 22, 1993:

WILKINSON, R.B-

T RS 1. A current list of all milestones committed to in enforceable agreements under

environmental protection or waste ‘management regulations. If any milestone has not
been formally approved by a cognizant regulatory agency, but has been committed to

by Rocky Flats in its planning, it shall be included. Milestones in permits shall also be
included.

2. The status of these milestones for the period March 1, 1993 through February 28,
1994, in accordance with the numerical category system in the March 15, 1993,
referenced memorandum.

- 3. For those milestones in category (1) or (2), the reasons for the delay and the status of
_'.2227{17_ 4 interactions with regulators to address the issue.

4. A Completed Attachment 2, page 2 from the March 16, 1993, reference, pursuant to
CoRRES CoNTROL T2 5 the guidance in the March 15, 1993, reference.
TRAFFIC

5. The schedule to fully satsfy this request with a listing of the party responsible.

Reviewed for Adgressee  FOT all milestones which are reported as being delayed, the schedule in item 5 shall include
Corres. ConyptRFP information regarding the assumptions made and impacts resulting from those assumptions
23 L & which result in the delayed accomplishment of the milestone. In addition, if any of the
items requested by March 22, 1993, cannot be delivered on that date, the schedule in item 5
DATE BY shall include the status of the item and its scheduled delivery.

Reflu. »
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James Q. Zane
WPD‘:RJD:033 13

Attachments

cc w/o Attachments:

M. Karol, AMFO, RFO

D. Ruscitto, DAMFO, RFO
J. Hartman, AMTER, RFO
T. Lukow, WPD, RFO

R. Schassberger, ERD, RFO
J. Rampe, WPB, RFO

M. Van Der Puy, EPD, RFO
J. Wienand, WPD, RFO

J. Schneider, WOB, RFO
R. Di Salvo, WPB, RFO
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